


 

Page 1 of 7 
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KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL 
SITE # Z5JS 

MARSHALL, MICHIGAN 
LATITUDE: 42.2395273; LONGITUDE: -84.9662018 

 
 
 

Transportation and Disposal Activities at the Mill Ponds Dredge Pad (06/04/2014) 
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To:   Susan Hedman, U.S. EPA Regional Administrator 
James Sygo, MDEQ 
Michelle DeLong, MDEQ 
Dr. Linda Dykema, MDCH 
Deb Cardiff, Kalamazoo County Public Health 
Richard Fuller, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Scott Corbin, Allegan County Emergency Management 
Tiffany Eichorst, City of Battle Creek 
Cheryl Vosburg, City of Marshall  
Christine Kosmowski, Calhoun County Water Resources Commissioner 
Ann Nieuwenhuis, Comstock Township 

 

From:     Jeffrey Kimble, U.S. EPA, Federal On-Scene Coordinator 

Date:    06/19/2014 

Operational Periods:  0700 hours 05/26/2014 through 0700 hours 06/02/2014 
    0700 hours 06/02/2014 through 0700 hours 06/09/2014 

Reporting Period:  0700 hours 05/26/2014 through 0700 hours 06/09/2014 

1. Site Data 

Site Number:  Z5JS  Response Type:  Emergency  
Response Authority:  OPA  Incident Category:  Removal Action 
Response Lead:  RP  NPL Status:  Non-NPL 
Mobilization Date:  7/26/2010  Start Date:  7/26/2010 
FPN#:  E10527   

2. Operations Section 

• The organizational response structure consisted of the following Divisions/Groups: 1) Water Operations; 
2) Mill Ponds; 3) Morrow Lake; and 4) Waste Management. 

2.1 Water Operations Group 

• Enbridge continued to monitor and maintain the E4 containment system in the Morrow Lake Delta 
throughout the reporting period. 

• Enbridge continued to monitor and maintain the Ceresco pilot channel containment. The final stage of 
the Ceresco Dam removal continued throughout the reporting period. 

• No sheen responses were conducted during the reporting period. 

 
2.2 Mill Ponds Division 

• Enbridge completed removal of dredge infrastructure from the river. The river was reopened to the 
public on May 28, 2014.  

• On June 2, 2014, Enbridge began transporting dredge waste from the Mill Ponds Dredge Pad to an 
approved off-site facility for disposal. 
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2.3 Morrow Lake Division 

• Enbridge continued construction of the Morrow Lake Delta dredge pad. Activities included geotextile 
liner installation, gravel placement/grading, sand separating unit installation, Lake Tank™ installation, 
pipe fusing, water treatment system setup, plumbing, pressure testing, and geotube placement.   

• Enbridge continued daily dredge pad perimeter air monitoring for particulates throughout the reporting 
period. U.S. EPA also conducted periodic perimeter air monitoring for particulates. On June 5, 2014, an 
isolated exceedance of the MDCH 24-hour average concentration for PM 10 particulates occurred at one 
monitoring location along the west perimeter of the site. However, the elevated readings that caused the 
exceedance occurred in the early morning hours while no work activities were being conducted. On  
June 4, 2014, Enbridge also began conducting 7 days of daily perimeter air sampling for VOC analysis 
at 7 locations, as required by the Air Monitoring and Sampling Addendum for the start of dredge 
activities. 

• Enbridge began conducting air monitoring using a 5-gas meter throughout the community immediately 
adjacent and east of the Morrow Lake Delta dredge pad. However, Enbridge declined to address 
Comstock Township’s request for particulate air monitoring within the community adjacent to the 
Morrow Lake Delta dredge pad; therefore, U.S. EPA will conduct the monitoring using handheld units 
during the next reporting period. 

• Enbridge continued on-water dredging preparations at the Morrow Lake Delta throughout the reporting 
period. Activities included survey confirmation of dredge polygons, installation of dredging 
infrastructure (containment, conveyance pipe, booster pumps, and dredges), staging equipment at the    
E 3.5 boat launch, launching dredges and Toyo pumps, and pressure testing the system. Dredging 
activities began on June 4, 2013 with 2 operating dredges and 5 dredges were operational by June 9, 
2014.  

2.4 Waste Management Division 

• Cumulative quantities of soil, debris, and liquid shipped off-site during the response are presented in 
Tables 1 and 2.  

• The cumulative quantity of recovered oil has been estimated using actual waste stream volumes, 
analytical data, and physical parameters of oil-containing media. A summary of the estimated volume of 
recovered oil is presented in Table 3. 

3. Planning Section 

3.1 Situation Unit 

• During the reporting period, overflights were conducted on May 29 and June 4, 2014 to document all 
operational areas and river conditions, including locations of sheening. Photographs were taken and 
distributed to project participants in a weekly Situation Update photograph log and during the weekly 
Consolidated ICS Meeting. 

3.2 Environmental Unit 

• U.S. EPA, USGS, and the U.S. Army Corps of Engineers held weekly meetings to discuss 
Hydrodynamic Model (HDM) activities. Development of the HDM and sediment transport model 
continued throughout the reporting period. 
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3.3 Documentation Unit 

• The Documentation Unit continued organizing and archiving electronic and paper files for post-incident 
use. 

3.4 Resource Unit 

• The Resources Unit continued to support production of the Incident Action Plan (IAP), supported the 
planning efforts of operations, and provided information to Logistics personnel in order to properly 
prepare and procure resources.  

4. Command 

4.1 Safety Officers 

• Enbridge safety personnel continued conducting work-site safety inspections and implementing the plan 
for integration of public safety and worker safety on the Kalamazoo River. 

• The USCG is providing the U.S. EPA with on-site support by monitoring safety throughout all active 
work areas. 

4.2 Public Information 

• The number of public inquires reported by Enbridge for this period is presented in Table 5. 

5. Finance 

• The current National Pollution Funds Center (NPFC) ceiling is $69.25 million. Approximately 89.4% of 
the ceiling has been spent through June 8, 2014. The latest average 14-day burn rate was $21,937 per 
day. These cost summaries reflect only U.S. EPA-funded expenditures for the incident. A summary of 
these expenses is presented in Table 6. 

6. Scientific Support Coordination Group (SSCG) 

• No activities were conducted during this operational period. 

7. Participating Entities 

• U.S. EPA and MDEQ continued to meet bi-weekly with a group of stakeholders to discuss how to 
continue to effectively communicate, share information about site progress, and receive feedback about 
the communication needs of the local communities. During this reporting period, the Stakeholder group 
met on May 29, 2014. 

• For a list of cooperating and assisting agencies, see SITREP #51 (Sections 3.2 and 3.3). 

8. Personnel On-Site 

• Staffing numbers for the entities and agencies active in the response are presented in Table 7.  
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9. Source of Additional Information 

• For additional information, refer to http://www.epa.gov/enbridgespill. For sampling analysis data, see 
http://response.enbridge.com/response/. 

10. Clean-up Progress Metrics 

 
Table 1 - Soil and Debris Shipped Off Site (as of 06/08/2014) 

Waste Stream Cumulative Disposal Facility 
Haz Soil (yd3) 19,644 Envirosafe (Oregon, OH) 
Non-Haz Soil (yd3) 248,860 SET/C&C 
Non-Haz Soil (yd3) 4,476 SET/Ottawa County Farms 
Non-Haz Soil (yd3) 14,673 SET/WM Westside 
Non-Haz Soil & Debris (yd3) 
(Excluding 2010 Ceresco Dredge) 64,815 Westside Recycling (Three 

Rivers, MI) 
Non-Haz Soil (yd3) 
(2010 Ceresco Dredge Only) 5,562 EQ/Republic (Marshall, MI) 

Haz Debris (yd3) 12,075 EQ/Michigan Disposal (Wayne, 
MI) and Republic (Marshall, MI) 

Non-Haz Household Debris (ton) 2,273 SET/C&C Non-Haz Impacted Debris (ton) 14,760 
     Shaded and italicized items are discontinued waste streams. 

 
Table 2 - Liquid Shipped Off-Site (as of 06/08/2014) 

Stream Destination Company Destination Location 
Cumulative Volume 

(gallons)† 
Non-Haz Water Liquid Industrial Waste Holland, MI 1,557,407 
Non-Haz Water Plummer Kentwood, MI 866,009 
Non-Haz Water Dynecol Detroit, MI 981,792 
Non-Haz Water Battle Creek POTW Battle Creek, MI 1,143,280 
Hazardous Water Dynecol Detroit, MI 3,594,579 
Oil 
Other Material Enbridge Facility Griffith, IN 766,288 

1,405,525 
Treated Non-Haz Water Liquid Industrial Waste Holland, MI 370,200 
Treated Non-Haz Water Plummer Kentwood, MI 4,976,140 
Hazardous Water Safety Kleen a  825 
Treated Non-Haz Water Dynecol Detroit, MI 150,700 
Treated Non-Haz Water Battle Creek POTW Battle Creek, MI 1,968,700 

Total 17,781,445 
   Shaded and italicized items are discontinued waste streams. 
   †  Cumulative quantities may not reconcile with previous reports (due to auditing). 
   a  New Age lab water and methanol mix generated by mobile laboratory.  
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Table 3 – Estimated Recovered Oil (as of 06/09/2014) 
Waste Stream Containing 

Recovered Oil 
Destination 
Company 

Destination 
Location 

Estimated Oil Volume in 
Waste Stream (gallons) 

Soil - Sediment 
Impacted Soil & Debris                       

C&C Landfill Marshall, MI 26,454 
Envirosafe/ Westside 
RDF Oregon, OH 278,665 

Geotube Sediment - (Impacted 
Sediment)                       

Envirosafe/ 
Westside RDF Oregon, OH 1,298 

Debris - (Roll Off Boxes with 
Impacted Sorbents, boom, pads, 
plastic, PPE, vegetation, and 
biomass)                        

EQ Michigan Belleville, MI 57,129 

Frac Tank City - Influent to 
Carbon Filtration System C&C Landfill Marshall, MI 8,109 

Frac Tank City - Water  

Dynecol Detroit, MI 

46,183 
Liquid Industrial 
Waste Services, Inc. Kentwood, MI 

Plummers Env. Inc. Holland, MI 
BC POTW Battle Creek, MI 

Ceresco Pretreatment System C&C Landfill Marshall, MI 90 
A-1 Pretreatment System C&C Landfill Marshall, MI 9 
Oily Water - RPP Enbridge Facility Griffith, IN 766,288 

Total 1,184,225 
Shaded and italicized items represent discontinued waste streams. 

 
Table 4 – Samples Collected By Enbridge 

Sample Type Total 
June 2014 May 2014 

7 6 5 4 3 2 1 31 30 29 28 27 26 25 
Surface Water 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Private Well 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Groundwater 19 0 0 1 1 3 2 0 0 1 2 8 1 0 0 
Sediment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Soil 8 0 4 4 0 0 0 0 0 0 0 0 0 0 0 
Product 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Dewatering 4 0 0 2 0 0 0 0 0 0 0 2 0 0 0 
Sheen 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

 
Table 5 – Public Inquiries Received by Enbridge 

Location/Med 
June 2014 May 2014 

6 5 4 3 2 1 31 30 29 28 27 26 25 24 
Marshall Community Center 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Oil Spill Public Information Hotline 0 2 0 0 0 0 0 0 0 0 0 0 0 1 
Website 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Total Public Inquiries 0 2 0 0 0 0 0 0 0 0 0 0 0 1 
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Table 6 - Financial Summary (as of 06/08/2014) 
Item Expended (Cumulative)  

ERRS Contractors   
EQM (EPS50802) T057 $ 1,199,522 
 T060 $  213,636 
LATA (EPS50804) T019 $ 1,161,082 
ER LLC (EPS50905)   T040 $  683,330 

Total ERRS Contractors $ 3,257,571 
Other Contractors 
Lockheed Martin (EPW09031) – TAGA Support 
Lockheed Martin (EPW09031) -Biodegradability Study 

 
$ 

 
198,379 
61,917 

T&T Bisso (EPA:HS800008) 
Total Other Contractors 

$ 
$ 

__882,087 
1,142,383  

START Contractor – WESTON (EPS50604) 
 T030-Response 

Community Relations 
T032-Sampling  

T037-Doc Support 

 
$ 
$ 
$ 

 
38,376,811 

114,563 
161,045 

2,074,012 
Total START Contractor $ 40,726,431 

Response Contractor Sub-Totals $ 45,133,057 
U.S. EPA Funded Costs: Total U.S. EPA Costs $ 7,007,166 
Pollution Removal Funding Agreements 
Total Other Agencies 

 
$ 

 
3,637,081  

Indirect Cost (16.00%) $ 3,520,519 
Indirect Cost (8.36%)-payments after 10/1/2011 $ 1,310,859 
Indirect Cost (10.15%)-payments after 10/1/2012 $ 1,422,525 
Cost Documentation/Billing Admin Fee (2.93%)* $ 644,440 
   

Total Est. Oil Spill Cost $ 61,907,073 
Oil Spill Ceiling Authorized by USCG $ 69,250,000 
Oil Spill Ceiling Available Balance $ 7,342,927 

  Shaded and italicized items are discontinued  
* Effective on EPA Enbridge costs billed to USCG for bills issued after 6/5/12. 

 
 

Table 7 - Personnel On-Site 

Agency/Entity 
June 2014 May 2014 

8 7 6 5 4 3 2 1 31 30 29 28 27 26 
U.S. EPA 0 0 2 3 3 4 3 0 0 2 2 5 5 0 
START 0 5 15 15 16 15 13 0 2 11 11 12 12 0 
MDEQ 0 0 5 4 4 4 4 0 0 2 4 4 4 0 
MDEQ Contractors 0 0 0 1 2 1 1 0 0 2 2 2 2 0 
Other Agencies 0 3 3 3 3 3 3 2 3 3 3 3 3 0 
Enbridge –Water Ops* 0 2 3 7 5 5 5 0 0 5 5 5 5 0 
Enbridge – Mill Ponds* 0 20 26 28 30 30 30 0 10 24 25 32 31 0 
Enbridge –Delta/Morrow 
Lake* 0 108 151 114 122 93 115 39 63 101 82 92 103 0 

Enbridge – Waste 
Management* 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Enbridge – Office Support* 3 17 45 44 44 44 43 5 10 38 43 43 43 0 
Total 3 155 250 219 229 199 217 46 88 188 177 198 208 0 

 *Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge 
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